
       ALS Beamline 8.0 Beamtime Schedule

August  - December 2014
Rollup - 2 Bunch Mode ONE block

Aug-14 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 General Users and APs 2-bunch

F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su Proposal# PI Shifts

0000-0800 To Eb So IT I MS Lin Lin Lin Lin Lin Lin AP Lin Lin Lin Lin IT I He G Eb Ro Ro AP Or Hi LL Or MS SXF

0800-1600 Eb So Y M I AP Lin Lin Lin Lin Lin AP Lin Lin Lin Lin Lin M I He G Eb Ro Ro AP Or Hi LL Hi Or AP  06013R Moewes,A 18

1600-2400 Eb So Y I S/T AP Lin Lin Lin Lin Lin AP Lin Lin Lin Lin Lin I S/T He G Eb Ro Ro AP Or Hi LL Or Y AP 06407R Shao-Horn,Y 6

05528R Shao-Horn,Y 6

Rollup 06107R Smith,K 12

Sep-14 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 06749N Cuk,T 6

M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T Rollup

0000-0800 H IT I G Sa MA Sa AP Cl Cl Cl Cl Cl IT I Sm M2 Sm Y Sm MS Sm Y So M2 So Mi IT REXS

0800-1600 H M I G Sa MA Sa AP Cl Cl Cl Cl Cl Cl M I Sm M2 Sm Y Sm AP Sm Y So M2 So Mi IT IT

1600-2400 H I S/T G Sa Y Sa AP Cl Cl Cl Cl Cl Cl I S/T Sm M2 Sm Y Sm AP Sm Y So M2 So Mi IT IT SALSA

 06321R Baer,M 6 (dd)

User Meeting 06606N Weinhardt,L 12

Oct-14 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  AP Heske,C 18

W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F MIPB/

0000-0800 IT Mo Mo Mo Mo IT I AP Mo Y Mi Mi MS G S Zh S Zh IT I I I S/T S/T S/T G Ya Ya MA  AP Berrah,N 13

0800-1600 Mo Mo Mo Mo Mo M I AP Mo Mo Mi Mi AP M2 S Zh S Zh S M I I I S/T S/T S/T G Ya Ya Y Sh JET

1600-2400 Mo Mo Mo Mo Mo I S/T AP Mo Y Mi Mi AP M2 S Zh S Zh S I I I S/T S/T S/T S/T G Ya Ya MA Sh

2-bunch

AVS meeting Rollup Rollup requirements  05165R Lindle,D 30

Nov-14 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0800 Sh Sh AP I Ar MA Sa M2 Sa AP G Be Be Be Be IT I MS Cu Ge Ge Ge Ge Cu H H X X nanoNEXAFS/bio

0800-1600 Sh AP M I Ar MA Sa M2 Sa AP G M2 Be Be Be Be M I AP Cu Ge Ge Ge Ge Cu MA H H X X  AP Himpsel / LLNL 18

1600-2400 Sh AP I S/T Ar MA Sa M2 Sa AP G Be Be Be Be Be I S/T AP Cu Ge Ge Ge Ge Cu MA H H X X 06444R Ortega,E 6

Rollup One block

Dec-14 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F Sa Su M T W Wet-RIXS

0000-0800 IT I Ba Ba We We We AP We MA LL Hi LL IT MS So MA So Sh Sh AP H H H X X X X H  05543R Salmeron,M 6

0800-1600 M I Ba Ba We We We AP We Cl LL LL Hi LL M AP So MA So Sh Sh M2 AP H H H X X X X H  06091R Salmeron,M 6

1600-2400 I S/T Ba Ba We We We AP We MA LL Hi Hi Hi S/T AP So MA So Sh Sh M2 AP H H H X X X X H  06274R Somorjai,G 9

 05993R Somorjai,G 6

SXF GU Rollup Wet-RIXS AP/ALS 06397N Yang,P 6

Moewes,A Mo 18 SALSA Salmeron,M Sa 12 Clemens 7% 18 Cl (SALSA)  05817R Milliron,D 9

Shao-Horn,YSh 12 Baer, M Ba 6 (dd) Somorjai,G So 15 Himpsel/LLNL 7% 18 Hi LL  05843R Zhang,J 6

Smith,K Sm 12 Weinhardt,L We 12 Yang,P Ya 6 Berrah 5% 13 Be  06097R Gessner,O 3

Cuk,T Cu 6 Milliron,D Mi 9 06252R Gessner,O 9

Zhang,J Zh 6 BS_Yang 5% 13 Y 06039R Sham,T 8

BS_Guo 5% 13 G 06046R Arthur,T 3

Nano/Bio-NEXAFS 2 bunch Sham,T S 8 MA 5% 13 MA 05905R Helms,B 3

Ortega,E Or 6 Lindle,D Lin 30 Helms,B He 3 MA-2 5% 13 M2 06705N Rodriguez,J 6

Arthur,T Ar 3 DD 5% 6 Eb Eberhardt

Gessner,O Ge 12 Rodriguez,J Ro 6 >> 6 Ba Baer

2 To Tobin, J

(1 from MA) Total assigned GU & AP: 201 30

ALS 52

06602N dd 8

Total assigned: 291
SubTOTAL: SXF: 48 Rollup GU: 60 wet-RIXS: 68 Rollup AP: 31 bioNEXAFS: 24 231

 User Operations U7 User Operations (7 hr shift) Aug 2014 - Dec 2014 Cycle Jan-Jul 14 Aug-Dec 13

Total calendar shifts =

 Special ops & scrubbing SS Safety Standdown (ALS) Total user shifts =

Special operations  =

S/T  Startup & Tune M  Maintenance IT   Interlock Tests

Acc physics and MS =

AP  Accelerator Physics H  Holiday I/S/T  Injection Startup Startup and tune = Requests:
Holiday/Off =

MS  Machine Setup BLC  Beamline Commissioning May-14

The following data are percentages of total user shifts  

X  Off 1 ALS Users' Forum Total user shifts = Previous cycle 26-May

1.9 GeV multibunch shifts = 261

I  Installation 2-bunch shifts = 30

291

89.7% 89.5%

10.3% 10.5%

Maint./inst./int. (M/I/IT) 58 12.6% 31.6% 11.3%

3.3%

39 8.5% 2.4% 8.5%

19 4.1% 9.0%

42 9.2% 7.1% 9.6%

291 63.4% 48.0% 65.8%

10 2.2% 2.0% 1.5%

459 636 459


